SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:42AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 459 Const Calendar Day: 199 Date: 20-Dec-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:

- Cable wrapping

- Painting of suspender ropes

- Installation of suspender bracket hardware (closure plates, plug bolts, set screws, etc)

Today | was inspecting Rogelio Ruiz’'s crew on Cable wrapping on the South main-span, & Gary
Anderson’s crew on misc work including installing plug bolts in the suspender anchor rods.. See the
diaries of L. Woo, M. Bruce, A. Schmitt, R. Feather, & S. Soheilifard for additional details of Cable field
work.

- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.

Cable wrapping at Cable bay 110S to 108S by Rogelio’s crew:

- Zinc paste was applied to the Cable between PPs 109.5S & 108S. - Note: The Cable was cleaned with
MEK prior to placing the zinc paste.

- The “push” wrapping machine was set up just uphill of the cable band (CB) at PP 110S.

- The first 250mm of S-wire was wrapped just uphill of the CB at PP 110S.

- Cadwelds were placed atop the Cable to secure the S-wire in place

- The 250mm section of S-wire was moved downhill to lap under the CB caulking groove.

- Wrapping was done with the “push” machine. Near PP 109.5S, wrapping was stopped when the bobbins
ran low on S-wire.

- Cadwelds were placed atop the Cable to secure the S-wire in place. Also, full bobbins were installed on
the wrapping machine.

- The S-wire butt splice near was done near PP 109.5S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.

- The Cable was wrapped with the “push” machine, & stopped when the wrapping machine ran out of
clearance to continue near the bike path cantilever beam near PP 109.2S.

- Cadwelds were placed atop the Cable to secure the S-wire in place.

- The “push” wrapping machine was removed, & the “pull” wrapping machine was installed on the cable.

Misc work by Gary Anderson’s crew:
Note: | mainly was inspecting Rogelio’s crew on Cable wrapping, & only intermittently checked on Gary’s
crew doing the work listed below.
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- Plug bolts with loctite 2047 were installed in the inset threads at the bottom of the suspender anchor rods
from PP 30N through PP 60N.

- Set screws with loctite 243 were installed in the suspender sockets from PP 30N through PP 60N.

- Access ladders were removed at various locations along the North side of the bridge in order to be able
to start installing suspender bracket top closure plates.

- At 15:00, Rogelio’s crew left after an 8-hour shift. After this time, | checked on the status of work of
Gary's crew.

- At 16:15, | left the bridge.

- From 16:30 until 17:30, | reviewed 2 RFIs related to phase-4 load transfer that recently received. RFI-
3142 regarding the amount of shimming required at PP 112, & RFI-3148 requesting a change in grade of
bolts at PP 116 from A490 to A325 bolts.

- From 17:30 until 17:45, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-PWS-WCS.067 Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE MOLINA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN CONNER 8.00 0.00 0.00 8.00 D
Ironworker APP BISMARCK HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 0.00 0.00 8.00 D
Ironworker APP MORRIS ROBERSON 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D
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